SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 19-Nov-14
Time 5:19PM

altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
Diary #: 154 Const Calendar Day: 394 Date: 07-Oct-2010  Thursday
Inspector Name: Bruce, Matt Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored

Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 24-Jan-11 Status: Approved
Weather

Temperature 7 AM 60 -70 12PM 70-80 4PM 60-70
Precipitation 0.00"

Working Day If no, explain:

Condition Partly overcast to mostly sunny.

Diary: Dispute
Work description.
- Attended biweekly SAS Tailgate Safety and Staff meetings at 8:00am. .
- Began to review RFI 2245R00 "W?2 Bikepath Pedestal Base Plates.
- See Lalit's diary for ABFs labor, equipment, and operations at the W2 cap beam.
04-0120F4 Bid Item: 048 0-W2C-CLO.048 W2 Cap Closure Bar reinforcing steel (bridge)
REGIONAL STEEL CORP.
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: REGIONAL STEEL CORP.
Ironworker JNM GABRIEL GARCIA 5.00 0.00 0.00 5.00 D
Ironworker GEN LANCE GAIGE 2.00 0.00 0.00 2.00 D
Di ary: Dispute
Work description. 048 0-W2C-CLO.048 —~
- Shipped double T-Headed #25 rebars to the jobsite without the pertinent paperwork.
- Placed vertical and horizontal double T-Headed #25 rebars for the lower bikepath pedestal blockouts
located on the south end of the W2 cap beam. ABF laborers had to bush additional areas of concrete for
these blockouts and used a power washer to remove material from the surface of the concrete. While in
the process of bushing additional areas of the concrete surface for the lower southwest blockout the
laborers removed a #25 T-Head coupler. The CMC-RS ironworker retightened the coupler without using a
calibrated torque wrench. There appeared to be ample torque on the bar after it was retightened. However
the CMC-RS ironworker was informed that this bar would need to be rechecked prior to concrete
placement since a calibrated torque wrench wasn't onsite. The particular bar in question was the upper
corner bar on the east corner. See photos below for more details. It should be noted that the double T-
Headed #25 rebar wasn't placed for the upper southwest pedestal since the wrong length bars were
ordered. It should be noted that ABF laborers also had to chip additional concrete for that blockout since
there wasn't enough room for rebar placement.
Attachment
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 154  Date: 07-Oct-2010  Thursday

Bushed and chipped surfaces of the upper southwest bikepath
pedestal blockout. Rebar wasn't placed since the wrong size bars were
ordered.

Completed placement of the lower southeast bikepath pedestal
blockout.

Completed placement of the lower southwest bikepath pedestal
blockout.
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